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 Maintaining all traffic along the A390 corridor

 Retaining access to residential properties and businesses

 Ensuring pedestrian routes are available for use by all (provision must be

made for disabled users, blind & partially sighted, people with a pram or

pushchairs etc.)

 Retaining use of bus stops in and out of Truro

 Segregating the works areas from traffic lanes and pedestrian routes to

ensure the safety of road users, pedestrians and the workforce for the

duration of the works

 Co-ordinating diversion of utility equipment

 Minimising impact of noise and dust

 Keeping the public up-to-date and aware of the construction timings and

anticipated impacts

 Coordination of scheme delivery with adjacent developments

 Retaining access to Treliske Hospital and ensure accessibility for emergency

vehicles through the works areas

Site Working Hours

For construction to progress as efficiently and safely as possible, a mixture of day and night working

will be required.

Due to the volume of traffic and pedestrians using the A390, day time working will be restricted to

tasks where the flow of traffic is not restricted too greatly and a lane in each direction will be

maintained at all times (for example working with reduced lane widths as opposed to closed lanes).

Any intrusive works where lane closures or pedestrian routes are required to be closed, will be

undertaken at night to minimise the impact.

Due to the proximity of residential properties in some locations, additional protection measures will

be employed to mitigate nuisance and disturbance to the best practical means albeit some disruption

may occur.

Daytime working hours will be from 07:00 to 18:00, while the night time working hours will be 18:00

to 07:00.

For night time working, Hybrid

lighting units will be deployed on

site. These are floodlights which are

powered by rechargeable batteries

that run silently for several hours

Acoustic barriers to reduce construction noise levels

Use of shuttering for excavations to ensure that

the works area required is minimised as far as

possible whilst still retaining the high safety

standards required for the road workers

Plant and Equipment

Excavation at certain times will be through the use

of a vacuum excavator. This is safer than normal

methods of excavating and is predominantly used

around underground services

Use of a 'Hydroblaster' to remove road

markings. This uses high pressure water to

remove the road markings and is safer, and

produces little or no dust

Temporary Vehicle Restraint Systems for the higher

speed sites, where a physical barrier is used to

segregate opposing traffic flows and the works areas

Traffic Management

Traffic management will be implemented to ensure the safety of the roadworkers and road

users.

The traffic management that will be deployed includes the following:

Temporary road closures will be required during night working at Arch Hill junction.  Locally

affected residents will receive a letter informing them in advance and large Variable Message

Signs will be deployed on site to warn of the closures. Full diversion routes will be signed and

more information made available on the website and through social media channels.

Detailed work phasing plans have been developed for the whole of the scheme, which can be

found on Boards O to S.

If you have specific questions about how a scheme will be constructed, please speak to a

member of the construction team.

Construction Impact Mitigation

Cormac will seek to minimise the construction impact on

residents, businesses and road users by:

 Use of 2, 3 and 4 way traffic lights during night working to be used for

essential operations only with manual operation of lights when traffic flows

require

 Temporary 30mph speed limit for the duration of works along the entire

length of A390 from Langarth, Threemilestone to Morlaix Avenue, for Health

and Safety reasons, maximising working areas and reducing overall

construction programme

 During day shifts, the carriageway lanes will be narrowed using cones, to

create adequate space for the workers to construct the scheme safely

 For night time working, the use of lane closures will be used

 Installing temporary pedestrian crossings and pedestrian walkways to

ensure that all pedestrian movements can be maintained through the sites

 Speed radars will be used to monitor traffic speed compliance with the

temporary 30mph speed limit
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